

Communication

Date	30 June 2026
Team ID	SWTID-2026-6540
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / In-person	Project Team Members	Discuss daily tasks, progress, and upcoming work.
2	Progress Update	Weekly	Google Meet, WhatsApp, GitHub	Project Team & Project Guide	Review weekly progress, completed tasks, and plan the next milestones.
3	Issue / Bug Discussion	As Needed	WhatsApp, VS Code, GitHub Issues	Project Team & Project Guide	Identify, discuss, and resolve technical issues, bugs, and integration problems.
4	Stakeholder Review	Bi-Weekly	Presentation (PPT), Google Meet	Project Team & Project Guide	Demonstrate project progress, collect feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet / Laptop	Project Team & Project Guide	Practice the final project demonstration, verify functionality, and prepare for evaluation.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members' schedules for meetings.	Conducted online meetings using Google Meet/WhatsApp and shared updates regularly.

2	Miscommunication regarding task assignments and project progress.	Clearly divided responsibilities and maintained regular progress updates through GitHub and team discussions.
3	Delays in resolving technical issues during development.	Held dedicated bug discussion sessions, collaborated with the project guide, and used GitHub to track and resolve issues efficiently.